




Highlights 21-9-2017

ALICE



- Tooling ready for stave assembly
 - Module test set-up soon
 - Procedure agreed in May in Frascati
 - PRR passed
- Start of production 1 November
- Nominal end 1 December 2018
 - 9 months contingency
- Marco Kraan, Gerrit Brouwer, Goran Simatovic, Martijn van Overbeek, Jean Paul Fransen

- Read-out unit V1 first tests succesful
- Production foreseen in 2018
- Firmware being developed
- Marcel Rossewij (UU), Jody Wisman (UU), Jan-David Schipper