

# DESY testbeam in 2020



DESY Test Beam Schedule 2020- Version1 14/10/2019



Ralf Diener, Norbert Meyners, Marcel Stanitzki - DESY Test Beam Coordinators

- Requested (still?) empty slot in T24/1 as MAIN user in week 14 (30 March 2020)

- Latest news 18/10/2019: we are 6<sup>th</sup> in the waiting list

Week	TB21		TB22		TB24/1		TB24		
	DATURA	DURANTA	PCMAG	Telescope in PCMAG	AZALEA				
6-Jan-20	2	<b>Shutdown</b>							
13-Jan-20	3								
20-Jan-20	4								
27-Jan-20	5								
3-Feb-20	6								
10-Feb-20	7	Startup	Startup	Startup	Startup				
17-Feb-20	8	EDIT-2020	X	Mu3e	X			ALICE-mTower	X
24-Feb-20	9	EDIT-2020	X	CLIC Pixel	X			CMS-Pixel-Phase2	X
2-Mar-20	10	FCAL	X	Belle-II PXD	X			CMS-Pixel-Phase2	X
9-Mar-20	11	FCAL	X	ATLAS-ITk-Pixel	X	Lycoris			
16-Mar-20	12	CMS-Pixel-Phase2	X	ATLAS-ITk-Pixel	X			CALICE AHCAL	X
23-Mar-20	13	CMS-Pixel-Phase2	X					CALICE-SiW-ECAL	X
30-Mar-20	14	MBI	X	ATLAS-HGTD	X				
6-Apr-20	15	MBI	X	ATLAS-HGTD	X			Telescope Dev	X
13-Apr-20	16								
20-Apr-20	17	CMS-Pixel-Phase2	X	Mu3e	X			CLIC Pixel	X
27-Apr-20	18	CMS-Pixel-Phase2	X	ATLAS-ITk-Strips	X			TPEX	
4-May-20	19	CMS Outer Tracker	X	ATLAS-ITk-Strips	X			TPEX	
11-May-20	20	CMS Outer Tracker	X	ATLAS-ITk-TJCMOS	X			LHCb-ECAL	X
18-May-20	21	Telescope Dev	X	ATLAS-ITk-Pixel	X			LHCb-ECAL	X
25-May-20	22			Setup Time					
1-Jun-20	23	MBI	X	ATLAS-ITk-Strips	X			CALICE AHCAL	X
8-Jun-20	24	CLIC Pixel	X	ATLAS-ITk-Strips	X				
15-Jun-20	25	CMS-Pixel-Phase2	X	Mu3e	X				
22-Jun-20	26	CMS-Pixel-Phase2	X	ATLAS-HGTD	X			NICA-SIPM	
29-Jun-20	27	ELAD	X	ATLAS-HGTD	X			NICA-SIPM	
6-Jul-20	28	<b>Summer Shutdown</b>							
13-Jul-20	29								
20-Jul-20	30								
27-Jul-20	31								

Announced