

## EPN calendar 2020

### 51/1 February 2020 issue (10 weeks between deadline and delivery)

#### Mini-theme: **NOBEL PRIZE - Astrophysics**

23 December 2019-03 January 2020 - Holiday period				
Start	End	Action	Responsible	Remarks
	<b>18/12</b>	<b>FIRST DEADLINE FOR AUTHORS</b>		Editorial: Careers with a Physics degree
	06/01	Collect material	Ferenc, Els	Inform Xavier about progress during collection
06/01	13/01	Edit material, Results to Xavier	Ferenc, Els	Note : 1 week for editing
13/01	27/01	Make proof layout, Result to correctors	Xavier	Note : 2 weeks for proof lay-out
27/01	31/01	Proof read, corrections to Xavier	All	Note : 3 days for proof-reading
	31/01	EDITORS MEETING, Paris	Els	(who is the local organiser ?)
03/02	04/02	Finish lay-out, results to EDP Sc.	Xavier	Note : 2 days for final lay-out
	<b>14/02</b>	EPB 51/1 online	EDP ( ? ), Xavier ( ? )	WHO CAN DO THIS during holiday of Xavier ?
	<b>18/02</b>	Printed copies at router	EDP	
	<b>25/02</b>	Printed copies delivered	Router	At reader's address or at national physical societies
07-28 February 2020 - Holiday Xavier				

### 51/2 – May 2020 issue (12 weeks between deadline and delivery)

#### Mini-theme: **EARTH - Geophysics**

Start	End	Action	Responsible	Remarks
	<b>18/02</b>	<b>FIRST DEADLINE FOR AUTHORS</b>		Editorial: Gender monitoring
	02/03	Collect material	Ferenc, Els	Inform Xavier about progress during collection
02/03	16/03	Edit material, results to Xavier	Ferenc, Els	2 weeks for editing
03/04	04/04	EDITORS MEETING, During Council meeting in Brussels	Els	Let's see who can attend
16/03	06/04	Make proof layout, result to correctors	Xavier	3 weeks for proof lay-out
06/04	13/04	Proof-read, corrections to Xavier	All	1 week for proof-reading
	10/04	Video meeting EDITORS	Els	If considered necessary – Note : Good Friday
13/04	20/04	Finish lay-out, results to EDP Sc.	Xavier	1 week for final lay-out – Note : 12-13 Eastern
	<b>30/04</b>	EDP 51/2 online	EDP, Xavier	Both Europhysics News and epn.eps.org sites
	<b>04/05</b>	Printed copies at router	EDP	
	<b>11/05</b>	Printed copies delivered		At reader's address

### 51/3 – July 2020 issue (11 weeks between deadline and delivery)

#### Mini-theme: **LASERS**

Start	End	Action	Responsible	Remarks
	<b>20/04</b>	<b>FIRST DEADLINE FOR AUTHORS</b>		Editorial: Opportunities and threats from technological development
	04/05	Collect material	Ferenc, Els	Inform Xavier about progress during collection
04/05	18/05	Edit material, results to Xavier	Ferenc, Els	2 weeks for editing
18/05	08/06	Make proof layout, result to proof-readers	Xavier	3 weeks for proof lay-out – Note 21/5 Ascension, 01/06 Whit Monday
	05 June	EDITORS meeting, Paris	Els	Note : I will not be available due to my holiday. Probably, not an issue.
01-30 June holiday Els (exact dates t.b.d.)				
08/06	15/06	Proof-read, corrections to Xavier	All	1 week for proof-reading
15/06	22/06	Finish lay-out, results to EDP Sc.	Xavier	1 week for final lay
	<b>02/07</b>	EDP 51/3 online	EDP, Xavier	Both Europhysics News and epn.eps.org sites
	<b>06/07</b>	Printed copies at router	EDP	
	<b>13/07</b>	Printed copies delivered		At reader's address

### 51/4 – October 2020 issue (13 weeks between deadline and delivery)

#### Mini-theme: **VACUUM**

Start	End	Action	Responsible	Remarks
	<b>29/06</b>	<b>FIRST DEADLINE FOR AUTHORS</b>	Ferenc, Els	
	13/07	Collect material	Ferenc, Els	Inform Xavier about progress during collection
13/07	27/07	Edit material, results to Xavier	Ferenc, Els	2 weeks for editing
27/07	03/08	Start with proof layout	Xavier	1 week + ...
03-14 August holiday Xavier				
17/08	31/08	Finish proof layout, results to proof-readers	Xavier	..2 weeks for proof-layout
	28/08	Video meeting EDITORS	Els	If considered necessary
31/08	07/09	Proof-read, corrections to Xavier	All	1 week for proof-reading
07/09	14/09	Finish lay-out, results to EDP Sc.	Xavier	1 week for final lay-out
01-15 September – holiday Els				
	18/09	EDITORS+EAB meeting, Lisbon	Ferenc	(who is the local organiser ?)
	<b>24/09</b>	EDP 51/4 online	EDP, Xavier	Both Europhysics News and epn.eps.org sites
	<b>28/09</b>	Printed copies at router	EDP	
	<b>05/10</b>	Printed copies delivered		At reader's address

## 51/5&amp;6 – December 2020 issue (12 weeks between deadline and delivery)

SPECIAL EDITION: **LIVING MATTER**

Start	End	Action	Responsible	Remarks
	<b>14/09</b>	<b>FIRST DEADLINE FOR AUTHORS</b>		
	28/09	Collect material	Ferenc, Els	Inform Xavier about progress during collection
28/09	12/10	Edit material, results to Xavier	Ferenc, Els	2 weeks for editing
12/10	02/11	Finish proof layout, results to proof-readers	Xavier	..2 weeks for proof-layout
	30/10	Video meeting EDITORS	Els	If felt necessary
02/11	09/11	Proof-read, corrections to Xavier	All	1 week for proof-reading
09/11	16/11	Finish lay-out, results to EDP Sc.	Xavier	1 week for final lay-out
	<b>26/11</b>	EDP 51/5 online	EDP, Xavier	Both Europhysics News and epn.eps.org sites
	<b>30/11</b>	Printed copies at router	EDP	
	<b>07/12</b>	Printed copies delivered		At reader's address

4

5

3

1  
2  
w  
e  
e  
k  
s