

OPP Planning

Fred's input, based on "mechanical QUAD followed by one (or a few) electrical QUADs"

- 1) tooling: 2 manmaand MT(Oscar)
 - a) alignment jig Coca to stump
 - b) alignment guard
 - c) other assembly tooling
 - d) gas envelope
 - e) tooling laser setup
- 2) assembly: 0.2 manmaand (Joop)
 - a) wire bonding
- 3) engineering: 0.5 manmaand EA (Auke)
 - a) adapting QUAD design
- 4) electronics: 2 manmaand ET (Bas + Charles)
 - a) debugging and modifying wire bond PCB
 - b) debugging and modifying DAQ